

Peninsula Logistics Schedule (Both Vessels)

CRUISE:	NBP24-09	NBP24-10	OPEN	NBP24-11	PAL25-01	NBP25-01	OPEN	PAL25-02	NBP25-02	NBP25-03		NBP25-04/05	NBP25-06/07
Activity:	Palmer Station Turnover	Robinson (PUQ-PAL-LYT)	OPEN (Ship To PUQ only)	Arrigo	Palmer Station Support	Coffin/Pecher/ Gerken/ Tominaga	OPEN (Ship To PUQ only)	Palmer Station Support	Sarmiento (LYT-PAL-PUQ)	Palmer Station Turnover	NSF Ship Inspection	OPEN	OPEN
Depart PUQ/LYT/MCM	10/1/2024	10/23/2024		12/15/2024	1/7/2025	2/13/2025		3/27/2025	4/24/2025	5/26/2025	6/14/2025	6/17/2025	8/1/2025
Arrive PAL	10/5/2024	10/27/2024		LYT-LYT	1/11/2025	LYT-LYT		3/31/2025	5/14/2025	5/30/2025			
Depart PAL	10/12/2024	10/30/2024			1/21/2025		4/7/2025	5/16/2025	6/6/2025				
Arrive PUQ/LYT/MCM	10/16/2024	12/8/2024		2/5/2025	1/25/2025	4/18/2025		4/11/2025	5/20/2025	6/10/2025	6/16/2025	7/31/2025	9/30/2025
ROS DATE (Julian)	4258	4286	4307	4335	4349	5025	5039	5067	5095	5130	NA	5193	5242
ROS Calendar Date	9/14/2024	10/12/2024	11/2/2024	11/30/2024	12/14/2024	1/25/2025	2/8/2025	3/8/2025	4/5/2025	5/10/2025		7/12/2025	8/30/2025
Desktop Requisitions Due	5/4/2024	5/24/2024	6/14/2024	7/26/2024	7/26/2024	9/13/2024	9/20/2024	10/18/2024	11/15/2024	12/20/2024		2/21/2025	4/11/2025
COMSUR Cargo Due to PTH	6/14/2024	7/5/2024	7/26/2024	9/20/2024	9/6/2024	11/8/2024	11/1/2024	11/29/2024	1/3/2025	1/31/2025		4/11/2025	5/30/2025
COMAIR Cargo Due to PTH (Requires Authorization)	7/26/2024	8/23/2024	9/13/2024	10/11/2024	10/25/2024	12/18/2024	12/20/2024	1/17/2025	2/21/2025	3/21/2025		5/23/2025	7/11/2025
NB ROS Dates													
Warehouse	TBD	TBD	N/A	TBD	TBD	TBD	N/A	TBD	TBD	TBD	TBD	TBD	TBD
	TBD	TBD	N/A	TBD	TBD	TBD	N/A	TBD	TBD	TBD	TBD	TBD	TBD
COMAIR (Requires Authorization)	4328	5011	N/A	5074	5060	5144	N/A	5107	5179	5200	TBD	TBD	TBD
	11/23/2024	1/11/2025	N/A	3/15/2025	3/1/2025	5/24/2025	N/A	4/17/2025	6/28/2025	7/19/2025	TBD	TBD	TBD
COMSUR	5053	5060	N/A	5100	5151	5172	N/A	5270	5270	5270	TBD	TBD	TBD
	2/22/2025	3/1/2025	N/A	4/10/2025	5/31/2025	6/21/2025	N/A	9/27/2025	9/27/2025	9/27/2025	TBD	TBD	TBD
NB COMSUR Leaves PUQ	12/14/2024	N/A	N/A	N/A	3/15/2025	N/A	N/A	7/12/2025	7/12/2025	7/12/2025	N/A	TBD	TBD
PALMER STATION													
NB Cargo Due Dates													
Draft Science Samples	10/2/2024				1/11/2025			3/28/2025	5/6/2025	5/27/2025			
All Science Paperwork Due	10/5/2024				1/14/2025			3/31/2025	5/9/2025	5/30/2025			
ASC Cargo	10/5/2024				1/14/2025			3/31/2025	5/9/2025	5/30/2025			
Science Cargo Physically	10/9/2024				1/18/2025			4/4/2025	5/13/2025	6/3/2025			
Station Requests													
Chilean Resupply	9/14/2024	10/6/2024			12/21/2024			3/10/2025	4/23/2025	5/9/2025			
WH Call Forward	9/21/2024	10/13/2024			12/28/2024			3/17/2025	4/30/2025	5/16/2025			
ECW													
Logistics	9/10/2024	10/2/2024			12/17/2024			3/6/2025	4/3/2025	5/5/2025			
Preliminary Cargo	9/17/2024	10/9/2024			12/24/2024			3/13/2025	4/10/2025	5/12/2025			
Priority Cargo	10/2/2024	10/24/2024			1/8/2025			3/28/2025	4/25/2025	5/27/2025			
Port Call Plan	10/6/2024	11/28/2024			1/15/2025			4/1/2025	5/10/2025	5/31/2025			
TSSC Material Request	10/13/2024	10/31/2024			1/22/2025			4/8/2025	5/17/2025	6/7/2025			
NB Manifest, SSA													
Silver Trunk Closing	9/27/2024	10/16/2024			12/30/2024			12/30/2024	TBD	5/17/2025			
South-Bound	10/10/2024				1/19/2025			4/5/2025	5/14/2025	6/4/2025			
North-Bound													

